

List of stakeholder meetings and presentations

The list of stakeholder meetings and presentations exceed over 200 of which the most important are listed below:

Date Presented	Presentation title	Presented to / at	Content
2012-01-20	Outline Spatial methodology towards establishing NU in the NC and MP	DHET – WITS Client workshop at CDP	Proposed methodology: approach and envisioned work strategy including principles about the nature of the universities, criteria around town selection, selecting a site within a site within a town and performance quality as well as spatial and Academic Program
2012-02-07	NC and MP Universities Site Investigation and preliminary Recommendations	DHET Client Site feedback @ DHET Offices PTA	Methodology evaluation, National structural consideration, Provincial considerations involving criteria around town selection, Urban structural consideration regarding the sites
2012-02-23	NC and MP Universities Site Investigation and preliminary Recommendations	DHET Deputy General Presentation @ DHET Offices PTA	Review and summarise pros and cons of site visited to date as well as actions required to confirm and support the selection and planning process, Process and Program issues
2012-03-07	NC and MP Universities Site Investigation and preliminary Recommendations	DHET Technical Team @ DHET Offices PTA	Review and summarise pros and cons of site visited to date as well as actions required to confirm and support the selection and planning process, Process and Program issues
2012-03-07	NC and MP Universities Site Investigation and preliminary Recommendations	Revision	Review and summarise pros and cons of site visited to date as well as actions required to confirm and support the selection and planning process, Process and Program issues
2012-04-05	NC and MP Universities Site Investigation and preliminary Recommendations	Minister of DHET @ DHET Offices PTA	Review and summarise pros and cons of site visited to date as well as actions required to confirm and support the selection and planning process, Process and Program issues
2012-04-18	NC and MP Universities Site Investigation and preliminary Recommendations	Minister of education @ DHET Offices PTA	Additional Sites, Focus Areas, Development Opportunities
2012-05-08	Recommendations on the seats for the NU in MP and the NC	President of SA @ Presidential residence in PTA	Presentation of the two sites proposed as future seats of the universities in NC and UMP
2012-07-20	New MP University		Appointment of 2 teams investigating potential for the Universities in each province, DHET investigated specifics such as academic content, host towns, DHET finalized recommendations on the seats of the 2 NU
2012-07-23	NU in NC		Appointment of 2 teams investigating potential for the Universities in each province, DHET investigated specifics such as academic content, host

			towns, DHET finalized recommendations on the seats of the 2 NU
2012-08-08	NU in MP: Consultant Briefing	Paul Carew & Consultants	UMP town selection and spatial considerations, Nelspruit regional design informants, Lowveld agriculture college site design information
2012-08-12	NU in MP: Consultant Briefing	Mayor of Nelspruit	UMP town selection and spatial considerations, Nelspruit regional design informants, Lowveld agriculture college site design information
2012-08-22	NU in the NC	Mayor of Kimberley	UMP town selection and spatial considerations, Nelspruit regional design informants, Lowveld agriculture college site design information
2012-08-23	NU in the NC: Project Steering Meeting (PSC)	PSC meeting in Kimberley	UMP and NC town selection and spatial considerations, Nelspruit and Kimberley regional design informants, Lowveld agriculture college site design information
2012-08-24	Spatial Development of NU: Summary of presentations to Mayoral Committees in Kimberley and Mbombela	Mayoral Committee	A framework for an integrated Brief and Spatial structure
2012-08-27	Summary Progress Update and Spatial Development of NU	Parliament	Progress and challenges regarding Tenders, Feasibility and Budget and consultation with stakeholders. Spatial framework of the university of the NC. Spatial framework of the university in Mpumalanga. Key dates
2012-09-12	Site selection, Criteria, Summary Progress Update and Spatial Development of NU	DPW Planning	Progress and challenges regarding tenders, feasibility and budget. Background programme and goals. NC national, provincial and regional considerations. Kimberley local considerations. Inner city site considerations. Academic architecture, spatial development framework, NU Mpumalanga
2012-09-17 -2012-09-21	Spatial Development of NU: Sol Plaatje Spatial Framework Workshop	Sol Plaatje Workshop	Aims, objectives and methods, Spatial informants 1+2, Spatial development framework, General discussion and questions
2012-10-09 – 2012-10-10	Spatial Development of NU: University in MP Spatial Framework Workshop		Aims, objectives and methods, Spatial informants 1+2 (Academic mission and Performance Qualities), Spatial Informant 3 (Contextual informants) Spatial development framework, General discussion and questions
2012-10-26	Spatial Development of NU: University in MP Spatial framework	PSC Meeting	Regional informants (city and its context), Site informants (Lowveld agricultural college), UMP Spatial Framework

2012-10-29	Spatial Development of NU: Sol Plaatje Consultants Briefing Spatial Framework	Consultants	Spatial informants regarding academic mission, performance quality and contextual informants. City input, spatial development principals and ideas. Site visit and walk about
2012-10-31	Spatial Development of NU: University in Mpumalanga Consultants Briefing Spatial Framework	Consultants	Spatial informants regarding academic mission, performance quality and contextual informants. City input, spatial development principals and ideas. Site visit and walk about
2012-10-31	Spatial Development of NU: University in Mpumalanga Mbombela Mayoral Update Spatial Framework	Mayor of Mbombela	Progress meeting, stakeholders consultation, Methodology regarding academic mission, performance quality, contextual informants (city input), spatial principals
2012-11-01	Spatial Development of NU: NU Progress report Spatial Framework	Minister of education	Spatial development framework draft of the NU
2012-11-28	Progress report & implementation strategy	Cabinet	Progress: Task team, Gazette proclamation, City site selection, Academic and Institutional Architecture, Stakeholders consultation, feasibility verification and spatial development. Challenges, Implementation Plan and Budget
2012-11-28	Progress report & implementation strategy	DHET Department	Progress: Task team, Gazette proclamation, City site selection, Academic and Institutional Architecture, Stakeholders consultation, feasibility verification and spatial development. Challenges facing the establishment of the 2 universities and the collaboration with partner universities, Implementation Plan and Budget, Spatial Development framework
2013-01-16	Progress report & implementation strategy	DHET & FET	Progress: Task team, Gazette proclamation, City site selection, Academic and Institutional Architecture, Stakeholders consultation, feasibility verification and spatial development. Challenges facing the establishment of the 2 universities and the collaboration with partner universities, Implementation Plan and Budget, Spatial Development framework
2013-01-28	FET College Discussion NC		Progress: Task team, Gazette proclamation, City site selection, Academic and Institutional Architecture, Stakeholders consultation, feasibility verification and spatial development. Challenges facing the establishment of the 2 universities and the collaboration with partner universities, Implementation Plan and Budget, Spatial Development framework

2013-02-05	Establishment of NU in the Mpumalanga and the NC	NC FET Discussion with Dr. Barnes	Background and summary recommendations
2013-02-22	Establishment of NU in the MP and the NC	NU in the NC Workshop	Progress made, challenges, collaboration required, implementation plan and budget
2013-02-25	Establishment of NU in the MP and the NC	Academic Planning and Programme Development Workshop for the NU Project	Academic/DHET principals and spatial direction, academic
2013-03-06	Establishment of NU in MP	Progress Report MP Executive Committee	Progress made regarding UMP, challenges facing the NU, collaboration required with partner dept, implementation plan and budget
2013-03-18	Establishment of NU in NC	Sol Plaatje Municipality Council Meeting	Progress of UMP, challenges regarding establishment, collaboration required with partner dept., Implementation Plan and Budget
2013-03-19	Establishment of NU in NC	Premier MEC	Progress, Highlighting challenges, collaboration required, Implementation Plan and Budget, Spatial Development framework
2013-03-22	Establishment of NU in NC	De Beers Consolidated Mines	Progress, Highlighting challenges, collaboration required, Implementation Plan and Budget, Spatial Development framework
2013-03-25	Establishment of NU in NC and MP	Vaal University of Technology	Progress, Highlighting challenges, collaboration required, Implementation Plan and Budget, Spatial Development framework
2013-04-23	Establishment of NU in NC	Kumba	Progress, Highlighting challenges, collaboration required, Implementation Plan and Budget, Spatial Development framework
2013-05-15	NU Launch 2013	PSC Meeting	Phasing and Implementation Plans
2013-05-24	Establishment of NU in NC 2014 Start-up	NIHE Board	Flexibility, Phasing and Implementation Plans. NC Current user agreement and spatial occupation, proposed spatial occupation
2013-06-12	Establishment of NU in NC	NC LED Forum	Progress, Highlighting challenges, collaboration required, Implementation Plan and Budget, Spatial Development framework
2013-06-19	Establishment of NU in Kimberley, NC, Nelspruit, MP	Parliamentary Committee	Goals and Purpose, progress, institutional guidelines, academic architecture and draft PQM, spatial planning and legal requirements. Implementation Plan and Budget, Social economic Impact, Spatial Development and Implementation plan
2013-06-21	Establishment of NU in NC	McGregor Museum	Goals and Purpose, progress, institutional guidelines, academic architecture and draft PQM, spatial planning and legal requirements. Implementation Plan and Budget, Social economic Impact, Spatial

			Development and Implementation plan
2013-06-27	Establishment of NU in NC	Judge President F Diale Kgomo	Goals and Purpose, progress, institutional guidelines, academic architecture and draft PQM, spatial planning and legal requirements. Implementation Plan and Budget, Social economic Impact, Spatial Development and Implementation plan
2013-07-15	Establishment of NU in NC	NC Competition Adjudicators	Brief background, institutional guidelines, academic architecture, site assembly and legal requirements, implementation plan and spatial development, architectural competition
2013-07-24	Establishment of NU in NC	Events Managers	University Launch Exhibition Proposal, Exhibition layout
2013-07-25	Establishment of NU in NC and MP	Presidential Announcement	Location assessment of city and site for seats (UMP&SPU), Advice from CHE, Development framework, gazette calling for nominations, Various work streams dealing with different technical aspects
2013-07-30	Establishment of NU in NC 2014 Start-up	NC Launch Committee/DG	University Launch Exhibition Proposal, Exhibition layout
2013-08-05	Establishment of the Mpumalanga Universities Nelspruit. Competition Briefing	Competition Adjudicators	Brief background, institutional guidelines, academic architecture, site assembly and legal requirements, implementation plan and spatial development, architectural competition
2013-08-07	NU in the NC and MP 2014 Start UP	PSC	2014 Implementation plan: Long term implementation, Architectural Competitions (SPU and UMP)
2013-08-08	Establishment of the NU in NC and MP	Dept. Public Enterprise	Assessment of city and site for seat (NC and MP), Extensive stakeholders consultation, Advice from CHE received, Development framework (August 2012), gazette calling for nominations for interim council (December 2012), work streams
2013-08-12	Establishment of the University in MP 31 October Launch and Sod Turning Event	MP Launch Committee/DG	Brief background, institutional guidelines, academic architecture, site assembly and legal requirements, implementation plan and spatial development, architectural competition + 2014 Start up
2013-08-12	Establishment of the Universities in NC (SPU) and MP (UMP)	NU Wits Architecture school talk	
2013-08-23	University in Mpumalanga 31 October Launch	MP Launch Presentation TIC	Implementation Plan: Internal Route from launch events space for future central square
2013-08-26	Establishment of the UMP Spatial and Infrastructure Framework	MP Interim Council	Interim council briefing, Brief background report, city and site selection, Design methodology, Implementation plan, partnership, properties and challenges, competitions, way forward

2013-08-28	Establishment of the SPU Launch + 2014 Start-up	NC Premier	Gazette Proclamation, Implementation Plan, Short to Medium Term strategy
2013-09-08	SPU Launch	NC Minister	SPU launch location, Implementation plan, launch invitations, venue, banners, signage, architectural competition
2013-09-10	Establishment of the Universities in NC and	Wits SET	Brief background, institutional guidelines, academic architecture, site assembly and legal requirements, implementation plan and spatial development, architectural competition + 2014 Startup, way forward
2013-09-14	Establishment of the SPU (Kimberley, NC) Design and Development Framework	SPU Launch Video	DHET universities infrastructure investment 2007 - 2013
2013-10-04	UMP 31 October Launch	MP 2013 Launch	Implementation Plan: Internal Route from launch events space for future central square
2013-10-07	UMP 31 October Launch + Start-up	MP 2013 Launch presentation	UMP site informants, implementation Plan, spatial vision, 2014 start-up, 31 October launch
2013-10-21	Establishment of the SPU (Kimberley, NC)	Architects SPU	SPU concept images, Brief background, city and site selection, design methodology, Status Quo, Implementation plan, partnership, properties and challenges, Launch of competitions, way forward
2013-10-31	Establishment of the SPU (Kimberley, NC) Design and Development Framework	UMP Launch	DHET universities infrastructure investment 2007 - 2013
2013-11-01	Establishment of the SPU (Kimberley, NC) 2 nd Architects Work Session	NC Architects	Site allocation, massing, Precedent studies, Project office, policy guidelines, information flow and common systems
2013-11-21	Development and progress of the Spatial and Infrastructure Framework	MP Interim Head	Brief background, city and site selection, design methodology, Status Quo, Implementation plan, partnership, properties and challenges, Launch of competitions, way forward
2013-12-02	Project Steering Committee Development and Progress Report	PSC Report	UMP + SPU competition launch, implementation strategy plan, Siyabuswa Campus UMP, Marapyane, General
2013-12-11	Provincial Technical Committee UMP Development and Progress Report	MP Tech.Com Report	UMP + SPU competition launch, implementation strategy plan, Siyabuswa Campus UMP, Marapyane, General
2013-12-11	Interim Council Meeting UMP Development and Progress Report	MP IC	UMP + SPU competition launch, implementation strategy plan, Siyabuswa Campus UMP, Marapyane, General
2013-12-12	Establishment of the SPU (Kimberley, NC)	SPU Architects Briefing	Contracting arrangements, Implementation Program 2015/16,

	2 nd Architects Work Session: 1 November 2013		Interior design integration, Architects input, Brief and design development, General issues and discussion
2014-01-14	Siyabuswa Campus Development Framework Discussion	Siyabuswa Briefing	Aims+ Objectives, Process updates 2014 infrastructure implementation (NIHE) scope, Program and spatial framework, Architectural Brief + Discussion, Education Precinct, General, Closure + Next Meeting
2014-01-16	Establishment of the SPU (Kimberley, NC) IC Facilities Planning, Infrastructure and IT Committee	SPU IC Tec	Implementation program, signage and naming, Brief and Design development, General issues + discussion
2014-01-20	Technical Committee Meeting UMP Development and Progress Report	MP Prov. Tec. Committee	Implementation plan, Implementation strategy plan + Key dates, Siyabuswa Campus UMP, Marapyane, General
2014-01-22	Establishment of the UMP	UMP Architects Briefing	Welcoming and Introductions, Aims + Objectives NU PMT, Background + Design and Development Framework, Competition winners, Architectural Briefs + Discussions, Contracting arrangements, general Issues
2014-01-23	TIC Meeting 2015-2017 Implementation Plan	TIC Implementation Plan	Brief background, city and site selection, design methodology, Status Quo, Implementation plan, partnership, properties and challenges, Launch of competitions, way forward
2014-01-24	Interim Council Meeting UMP Development and Progress Report	UMP IC Report	2014 Implementation Feedback, LCA Campus, Siyabuswa Campus
2014-01-30	Siyabuswa Campus Design Consultants Briefing	SiyabuswaArchitects Briefing	Aims + Objectives, Progress Updates UMP 2014, Scope, Program and Spatial Framework, Architectural Briefs + Discussions, Education Precinct
2014-02-13	TIC Meeting Infrastructure Implementation Plan	TIC Report	Implementation Plan And Key Dates
2014-02-19	Architects Work Session 2 UMP	UMP Architects Briefing 2	Contracting arrangements, Approvals, Program and Project structure, 2015-2026/7 Implementation plan, Integration of sustainability and Green Architecture, Site and Building Allocation and Benefits, Task Orders
2014-03-13	TIC Meeting Infrastructure Implementation Plan	TIC Report	Compiling of Architectural Briefs, SPU Principals, Design development SPU and UMP, Treasury Document, SPU + UMP Interim Council Presentations, Fast Track Projects
2014-03-14	Establishment of the SPU (Kimberley, NC)	Architects Accommodation schedule Brief	Implementation Plan And Key Dates
2014-03-24	Interim Council Meeting UMP Development and Progress Report	UMP IC Report	2015 + 2016 Implementation Plan And Key Dates + Presentations, Siyabuswa Campus
2014-03-26	TIC Meeting	TIC + Treasury Report	UMP Launch and Architectural Competition

2014-04-01	SPU Interim Council Meeting	SPU IC Architects	Spatial framework and Implementation Strategy 2014 – 2025 with focus on 2014 – 2017, Design Principals work methodology and Accommodation schedule, intro of the Architectural firm and people, Design presentation of the central development 1 – 5, Key Dates
2014-04-08	TIC + Treasury Report	Year End Report	Spatial framework and Implementation Strategy 2014 – 2025 with focus on 2014 – 2016, site/ development area description, Brief and accommodation, Design Principals, work methodology and material, Design Presentation of the central development Parcel 1-4
2014-04-09	Interim Council Meeting	UMP IC Architects	Spatial framework and Implementation Strategy 2014 – 2025 with focus on 2014 – 2016, site/ development area description, Brief and accommodation, Design Principals, work methodology and material, Design Presentation of the central development Parcel 1-4
2014-04-09	UMP Interim Council Meeting	Year End Report	Lower Campus Summary
2014-04-16	Establishment of the SPU	SPU Architects Feedback and Design development	Councils comments, issues raised, amendments requested to be made to accommodate schedule, general issues regarding building plan efficiency, access and disability, security access
2014-04-23	UMP Architects Feedback	UMP Architects Feedback	building plan efficiency, access and disability, security access, 2 lifts to each building
2014-05-06	SPU Consultants Briefing	SPU Consultants Briefing	Brief background, city and site selection, design methodology, Implementation plan, Competition, 2016 Implementation, Project Description
2014-05-09	Establishment of the UMP	UMP Consultants Briefing	Aims + Objectives, Background + Design and Development framework, competition winners, Brief discussion, contracting arrangements
2014-05-14	Establishment of the SPU Spatial and Infrastructure Feedback	SPU IC Feedback	Accommodation schedule, bulk infrastructure, 2014/15 building upgrades, Keys dates for implementation
2014-05-23	TIC Meeting	TIC Feedback	Building program, 2016 Accommodation schedule, bulk infrastructure, 2014/15 building upgrades, land assembly
2014-06-18	SPU	SPU Presentation	2014/5/6/7/9 - SPU Implementation Plan, Site Development Area 2/3/4
2014-06-18	SPU Interim Council Meeting Facilities Planning, Infrastructure and IT	SPU IC Presentation	2016 Implementation Plan, budget shortfall-phasing strategy, Key Dates, Land transfer and town planning, construction contracting strategy, staff housing, wits handover

2014-06-20	SPU and UMP	TIC Meeting	SPU 2016 Implementation Plan, central campus erf 2503 Buildings
2014-06-23	Executive Council Lekgotla SPU Status, Plans and Prospects	SPU NC Premier	SPU status, Plans and Prospects
2014-06-24	UMP Facilities Planning, Infrastructure and IT	UMP IC	2016 Implementation Plan, budget shortfall-phasing strategy, Key Dates, Infrastructure report, EIA, wits handover
2014-07-03	SPU, UMP	Project Management Briefing	Brief background, city and site selection, design methodology, Implementation plan, 2016 Implementation, Project Description
2014-07-04	SPU and UMP	TIC Meeting	Key Dates and Program, UMP 2016 Implementation strategy
2014-07-09	UMP Establishment of the UMP	MP Government Technical Task Team	UMP Progress report, 2016 challenges, construction program and strategy
2014-07-15	DHET Bilateral	Treasury	SPU and UMP Budgets 2015/16 – 2018/19, SPU overall Implementation, UMP hill campus implementation, UMP lower campus implementation
2014-07-21	UMP, Revised Implementation Plan/Budget	UMP Interim Council Meeting	Contract commitments
2014-07-24/25	SPU, Revised Implementation Plan/Budget	SPU Interim Council Meeting	Contract commitments
2014-07-29	SPU and UMP	Wits VC Presentation	2013/14 feedback, contract commitments, MOA, implementation budget, 2016 implementation
2014-08-19	SPU Council Spatial and Infrastructure Framework & Report	SPU Full Council	Brief background, city and site selection, design methodology, Status Quo, Implementation plan, partnership, properties and challenges, Launch of competitions, way forward
2014-08-28	UMP Facilities Planning, Infrastructure and IT	UMP Exec	Infrastructure Report, 2016 Implementation, budget shortfall-phasing strategy, Key Dates, construction contracting strategy, wits handover
2014-09-08	SPU and UMP	Minister Presentation	UMP 2016 and 2017 implementation
2014-09-09	SPU and UMP	PSC	Brief background, city and site selection, design methodology, Status Quo, Implementation plan, partnership, properties and challenges, Launch of competitions, way forward
2014-09-12	SPU and UMP	DHET DG	Summary progress report, SPU and UMP Implementation plan, Procurement outcome, enhancing local participation, WITS DHET MOA, communications
2014-09-16	SPU Broadening Local Participation	NC DG & LED	Summary progress report, SPU and UMP Implementation plan, Procurement outcome, enhancing

			local participation, WITS DHET MOA, communications
2014-09-17	SPU and UMP	DHET Minister	Enhancing Local Participation
2014-09-26	SPU and UMP	TIC Meeting	Summary progress report, SPU and UMP Implementation plan, Procurement outcome, enhancing local participation, communications
2014-10-02	UMP	MP Premier	Enhancing Local Participation
2014-10-09	UMP Status up-date Local Participation	MP Premier + Exco Presentation	UMP Status Update, 2016 Implementation Plan, Enhancing Local Participation
2014-10-21	SPU Spatial and Infrastructure Framework & Report	SPU University Council	Brief background, city and site selection, design methodology, Status Quo, Implementation plan, partnership, properties and challenges, Launch of competitions, way forward
2014-10-23	SPU and UMP	Wits Exco	Headline Progress, Spatial Development Plan SPU and UMP, 2014 – 2017 Implementation Plan
2014-10-24	SPU and UMP	TIC Meeting	Headline Progress: 2014 & 2015 Construction, SPU, UMP
2014-11-05	UMP Exco	VC Presentation	Site selection, campuses (Nelspruit, Siyabuswa), Spatial and infrastructure framework, launch and architectural competition, Implementation Plans 2013 – 2017, 2016 – 2017 Implementation, Local procurement
2014-11-12	UMP Exco	VC	Site selection, campuses (Nelspruit, Siyabuswa), Spatial and infrastructure framework, launch and architectural competition, Implementation Plans 2013 – 2017, 2016 – 2017 Implementation, Local procurement
2014-11-25	NU SPU Progress Update	Parliamentary Committee	SPU Background, Interim Council, Governance and management, Admission approach, Enrollment, Bicycle rental project
2014-11-28	NU UMP Progress Update	Parliamentary Committee	*Meeting Cancelled
2014-12-01	SPU Council Infrastructure	SPU Council Meeting	Brief background, city and site selection, design methodology, Status Quo, Implementation plan, partnership, properties and challenges, Launch of competitions, way forward
2014-12-02	SPU Council Infrastructure	SPU Full Council Meeting	Progress Update by NU PMT, Handover Plan, PMT contracting strategy and challenges, 2016/17 start construction Budget, Key Issues
2014-12-08	PSC Presentation	PSC	Summary Progress Updates
2014-12-11	Reports	UMP Exec. Meeting	
2015-01-07	SPU and UMP	Darian Miller Project Steering Committee	Summary Progress Updates
2015-01-22	UMP Spatial Development Report		Status Quo: UMP Campus, Building readiness report 2015, status 2016 buildings, 2016 – 2017 Implementation

2015-01-29	SPU and UMP	TIC Meeting	2015 Renovations: Readiness and challenges
2015-02-03	NU UMP	Parliamentary Committee	Site Evaluation, site conditions, Spatial planning considerations
2015-02-17	UMP Infrastructure Development	Facilities Planning and Infrastructure Committee	Site Evaluation, site conditions, Spatial planning considerations
2015-02-18	Alterations, Renovations and Improvements	UMP Manco Meeting	Library presentation, 2015 readiness and formal handover, potential program changes to address challenges identified, 2016 Progress Report, Gate Design and management, Advert and recruitment of senior Director Infrastructure, Purchase of land, Master key system
2015-02-26	Facilities Planning, Infrastructure and IT	SPU Council	Progress update, purchase of land, governance structure and Handover process, key issues
2015-03-12	SPU Implementation	WITS CPD WG	
2015-03-19	Stakeholders Forum	SPU LED	2016/17 Progress report, 2014/15 SPU Implementation
2015-03-25	SPU Infrastructure Development and Progress	Deputy Minister visit	Land assembly study, site informants, status quo: NIHE + De Beers, Academic/ DHET principals, spatial directions
2015-03-26	Infrastructure Development (FPIC)	UMP Council Presentation	Site Evaluation, site conditions, Spatial planning considerations
2015-03-27	SPU and UMP	TIC Meeting	Renovations
2015-04-01		UMP Manco Meeting	UMP: status of Renovations
2015-04-10	SPU and UMP	PSC	Infrastructure progress overview, 2016 Buildings, Construction development targets, project handover, key issues
2015-04-22	Progress Report	SPU Mayoral Committee	Infrastructure progress overview, 2016 Buildings, Construction development targets, project handover, key issues
2015-05-05	Building 3/7	UMP Manco	Library and Resource building, space use
2015-05-06	SPU LP 7 Discussion	Y Ballim	Construction sequence notes
2015-05-11	UMP MEC Progress Report		Progress report ,status bulk services, renovations, external roads
2015-05-19	2017 Academic Enrolment and Infrastructure	SPU Academic workshop	Building guidelines, Site Development Area, Accommodation schedule, Building Principals
2015-05-20	SPU Infrastructure and Construction Target Progress Report	SPU Municipality Mayoral Committee	Infrastructure progress overview, Construction development targets, General
2015-05-24	Establishment of UMP	UMP Inauguration	University infrastructure investment 2007-2013
2015-05-28	Establishment of UMP	UMP Workshop	University infrastructure investment 2007-2013
2015-05-29	SPU Infrastructure and Construction Target Progress Report	SPU Municipality Mayoral Committee	SPU Signage: Middle Campus, William Pescod, old provincial legislature building
2015-06-05	SPU and UMP	PSC	

2015-06-05	UMP	Governance and Finance Committee	Handover process, academic infrastructure alignment, 2016/17 Budget, handover plan, key issues
2015-06-19	SPU and UMP	TIC Meeting	Pressures of infrastructure handover, academic and infrastructure alignment, 2016/17 Budget, Handover Plan, Construction Development Targets, Key Issues going forward
2015-06-24	UMP	FPIC	Pressures of infrastructure handover, academic and infrastructure alignment, 2016/17 Budget, Handover Plan, Construction Development Targets, Key Issues going forward
2015-07-14		UMP Manco Meeting	Furniture, fitting and equipment, signage, entrance Gate
2015-07-17	SPU and UMP	TIC Meeting	Pressures of infrastructure handover, academic and infrastructure alignment, 2016/17 Budget, Handover Plan, Construction Development Targets, Key Issues going forward
2015-08-06	SPU and UMP	PSC	Budget reported target costs and savings, Infrastructure progress overview, Procurement Policy, Hand-over strategy, Plan Progress, construction Development Target
2015-08-07	SPU Infrastructure and Construction Target Progress Report	SPU FPIT Committee	Infrastructure Progress Report, 2016/17 New Buildings, Procurement Policy, Construction Development Targets, Resolution
2015-08-31	UMP 2015 – 2020 Implementation Plan		Budget for 2015/16 & 2016/17
2015-09-07	Infrastructure Development Briefing	Facilities planning and Infrastructure Director	Governance and Management of Project, Gazette Proclamation National spatial considerations, site evaluations, Financial implications and Budget Allocation, UMP sub campuses Siyabuswa + MRTT
2015-09-11	SPU and UMP	TIC Meeting	Budget report, 2015 – 2020 Implementation Plan, 2016/ 17 Implementation Plan, Infrastructure Progress Overview, Hand-over strategy Plan, Construction Development Targets
2015-09-14	SPU NEC Workshop		Budget report, 2015 – 2020 Implementation Plan, 2016/ 17 Implementation Plan, Infrastructure Progress Overview, Hand-over strategy Plan, Construction Development Targets
2015-09-15	Infrastructure Implementation Plan	UMP	Spatial Planning methodology, Academic Informants, Implementation Strategy, lower campus UDF, Implementation Plan: Student Numbers, UMP HILL and Orchard campus, 2015 – 2020 infrastructure expansion, Budget for 2015 – 16 and 2016-17, Architectural Guidelines
2015-10-03	UMP Infrastructure Development and Progress	Deputy Ministers Visit	Spatial considerations, design informants, design and development framework, pressure of infrastructure

			handover, academic and infrastructure alignment, 2016/17 Budget, Infrastructure targets, Handover Plan, Key Issues going forward
2015-10-08	UMP Property Assessment and Feasibility Study	Bundu Lodge	Purpose and Methodology, Property description, Bundu Lodge Development Options, Alternative development Scenarios, Discussions and Recommendations
2015-10-09	SPU and UMP	TIC Meeting	Budget report, 2015 – 2020 Implementation Plan, 2016/ 17 Implementation Plan, Infrastructure Progress Overview, Hand-over strategy Plan, Construction Development Targets
2015-10-12	Project Approval Process	UMP VC	Budget report, 2015 – 2020 Implementation Plan, 2016/ 17 Implementation Plan, Infrastructure Progress Overview, Hand-over strategy Plan, Construction Development Targets
2015-10-13	Infrastructure Development Briefing	FPIC Director	Governance and Management of Project, Gazette Proclamation National spatial considerations, site evaluations, Financial implications and Budget Allocation, UMP sub campuses Siyabuswa + MRTT
2015-10-23	SPU and UMP	PSC	
2015-10-23	UMP UDF	Manco	Land Assembly, Environmental Management Compliance, Township Establishment & Land-use Rights, Infrastructure Services – Water, Electricity and Roads, 2015 – 2020 Implementation Plan
2015-10-26	Infrastructure Implementation Progress Report	SPU FPIIT Committee	Infrastructure Progress Report, 2016/17 New Buildings, Budget Report, Procurement Policy, Construction Development Targets, resolutions
2015-11-04	UMP	FPIC	Mbombela Campus Urban Spatial Infrastructure Development Framework, 2015 – 2020 Implementation Plan And Budget, 2015/16 Infrastructure Progress Overview, Transfer and Hand-over of Infrastructure
2015-11-10	SPU and UMP	National Treasury Meeting	Budgets, NU take shape, 5-year Growth Plan, Operational Budgets
2015-11-16	Heritage Presentation	FPIIT Committee and SPU Council	Budgets, NU take shape, 5-year Growth Plan, Operational Budgets
2015-12-01	Infrastructure Implementation Progress Report	SPU FPIIT	Headline Progress, Infrastructure progress overview, construction development targets, 2016/17 and % year plans and Budgets, Project Handover, Key Issues going forward
2015-12-11	SPU and UMP	MOA	Mbombela Campus 2016 and 2017, UMP 2016 and 2017, 2016 and 2017 Implementation, Infrastructure

			Progress SPU, 2015/16 – 2019/20 Implementation Plan and Budget
2016-01-14	UMP VC Prof Mayekiso Discussion	VC Prof Mayekiso	
2016-01-15	SPU and UMP 2015 – 2020 Infrastructure Implementation and Growth Plan		Assumed SPU/UMP Budget Split 2015/16 – 2019/20 for Infrastructure planning purposes
2016-01-19	UMP LP 05 Accommodation Schedule		Accommodation Brief
2016-01-28	Item 11	UMP Council	Mbombela Campus Urban Spatial Infrastructure Development Framework, 2015-2020 Implementation Plan and Budget, 2015/16 Infrastructure Progress Overview, Land Assembly-Portion 75
2016-01-29	SPU and University	PSC	Budget Report, 2015 – 2020 Implementation Plan, Infrastructure Progress Overview, Construction Development Targets, Handover Progress, Close out Plan
2016-02-05	SPU Academic and Infrastructure Alignment	SPU Academic Work session	Submission of 3/5 year Infrastructure Plan to DHET aligned with enrolment and academic plan, Academic and Infrastructure Plan 2017/18, Academic and Infrastructure working group, Vision plan, Space use, Infrastructure Implementation Plan
2016-02-05	SPU Spatial Framework and Development Progress 2012-2016	Staff Presentation	Brief Background, City and Site selection, Methodology, Status Quo, Spatial Development and Implementation Plan, Partnerships, Properties and challenges, Competitions, way forward
2016-02-05	SPU Spatial Framework and Development Progress 2012-2016	Lotto Presentation	Site Location, Informants and study area, Academic/ DHET principles and spatial directions, Spatial development framework, Network and common spaces, efficiency and sustainability
2016-02-10	UMP Academic and Infrastructure Alignment	UMP Academic Work session	Submission of 3/5 year infrastructure Plan to DHET aligned with enrolment and academic plan, Academic and Infrastructure Plan 2017/18, Academic and Infrastructure working groups
2016-02-12	SPU and UMP Budget Work session		Capital Expenditure, Infrastructure Capital, Control Budget
2016-02-12	SPU and UMP PICC Discussion		Spatial Considerations, Implementation Plan, Infrastructure implementation Plan and Progress report,
2016-02-25	UMP 2018 Academic and infrastructure alignment		Academic and Infrastructure Plan 2017/18, LP 05
2016-03-04	2015 – 2020 Implementation Plan	DHET and UMP Work-session	Commitments and Expenditure, Budget, SPU Overall Implementation Plan, Reduced SPU 2019 Implementation Plan

2016-03-11	SPU and UMP	TIC Meeting	Building Description, Construction Development Targets, Local expenditure Broad-BBEE, Employment of local labor
2016-03-14	Integration of SPU and the Sol Plaatje Municipality Open Space Strategy	SPU and Municipality	Integration of SPU and the City open space strategy
2016-03-17	2015 – 2020 Infrastructure Implementation Plan	UMP FPIIT	2015/16 Infrastructure implementation Plan, 2016/17 Infrastructure implementation Plan, 2017/18 Infrastructure implementation Plan
2016-03-18	UMP Architects Briefing	UMP Architects	Overall Vision, 2017-18 Architectural Guidelines, Individual Building Guidelines, 2017-18 Development
2016-03-26	SPU and UMP	TIC Meeting and Treasury	
2016-03-31	SPU 5 Year Plan		2015/16/17 Buildings, Implementation, Architectural Guidelines, Development, Upgrade and integration of the Oppenheimer Garden into the university
2016-04-05	UMP 5 Year Plan/Budget	Council/ DHET Submission	
2016-04-13	SPU Architectural Guidelines	SPU Architects	2015/16/17 Buildings, Implementation, Architectural Guidelines, Development, Upgrade and integration of the Oppenheimer Garden into the university
2016-04-16	SPU Sustainable Urbanism in Higher Education Institutions - University of the Witwatersrand Parktown Health Sciences Campus	Floor and Wall Conference	
2016-04-19	UMP R40 Interchange	PICC	Development of UMP, The R40/D725 Context, Interchange Design, UMP Implementation Plan, Development Targets
2016-04-22	SPU Launch		City and its Context, Campus Context, Spatial Development Framework, Implementation Plan, Architectural Competition, Infrastructure Progress SPU
2016-05-03	Bulk services Work Session	Consultants Briefing	Urban Design Framework, Development of UMP, the R40/ D725 Context, Interchange Design, UMP Implementation Plan, Development Targets
2016-05-05	Design Development of 2018 Building Program	UMP VC	Review of Design Proposal, Functionality and fit for purpose, Budget and Program, Give direction to design consultants to proceed with design development