

Sol Plaatje University  
List of Framework Contracts

Contract No.	Discipline	Name	Type of Contract	Start date	Final date of issue of an order	Task/Package/ Batch Orders	Task/Package/ Batch Order start date
1	Construction	Roburn Construction Trust II	Engineering & Construction	15-Aug-13	14/08/2016	1	15-Aug-13
						2	07-Oct-13
						3	14-Apr-14
						4	01-Jan-15
						5	01-Sep-15
2	Architect	Savage & Dodd	Professional Services	28-Oct-13	27-Oct-16	1	28-Oct-13
						3	01-May-14
3	Architect	Wilkinson Architects	Professional Services	28-Oct-13	27-Oct-16	1	28-Oct-13
						3	01-May-14
4	Architect	SA Design Workshop	Professional Services	28-Oct-13	27-Oct-16	1	28-Oct-13
						3	01-May-14
						4	01-Jan-15
5	Architect	Urba	Professional Services	28-Oct-13	27-Oct-16	1	28-Oct-13
						3	01-May-14
						4	01-May-14
						5	01-May-14
6	Architect	Activate Architects	Professional Services	28-Oct-13	27-Oct-16	1	28-Oct-13
						3	01-May-14
						4	01-Apr-15
						5	14-Aug-15
7	Construction	HSH Construction NC & FS	Engineering & Construction	11-Nov-13	10/11/2016	1	11-Nov-13
						2	01-Dec-13
						3	01-Dec-13
						4	01-Dec-13
						5	15-Jun-14
						6	15-Jun-14
						7	15-Jun-14
						8	15-Jun-14
						9	15-Jun-14
						10	15-Jun-14
						11	01-Oct-14
						12	01-Oct-14
						13	01-Oct-14
						14	01-Oct-14
						15	01-Dec-14
						16	01-Nov-14
						17	01-Mar-15
8	Structural Engineer	Aurecon	Professional Services	01-Apr-14	31-Mar-17	1	25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
						4	29-Jan-15
						5	01-Mar-15
9	Structural Engineer	Element Consulting Engineers	Professional Services	01-Apr-14	31-Mar-17	1	25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
10	Electrical Engineer	Aurecon	Professional Services	01-Apr-14	31-Mar-17	1	25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
						4	01-Mar-15
11	Electrical Engineer	Civil Sense Consulting	Professional Services	01-Apr-14	31-Mar-17	1	25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
						4	25-Apr-14
						5	25-Apr-14
						6	01-Oct-14
						7	01-Mar-15
						8	01-Jun-15
12	Mechanical Engineer	Royal Haskoning DHV	Professional Services	01-Apr-14	31-Mar-17	1	25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
						4	25-Apr-14
						5	25-Apr-14

Contract No.	Discipline	Name	Type of Contract	Start date	Final date of issue of an order	Task/Package/ Batch Orders	Task/Package/ Batch Order start date
						6	01-Mar-15
						7	01-Jun-15
13	HETC120	Mechanical Engineer	Element Consulting Engineers	Professional Services	01-Apr-14	31-Mar-17	1 25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
						4	25-Apr-14
						5	25-Apr-14
14	HETC121	Fire Engineer	Aurecon	Professional Services	01-Apr-14	31-Mar-17	1 25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
						4	25-Apr-14
						5	01-Mar-15
15	HETC122	Civils Design Services	Aurecon	Professional Services	01-Apr-14	31-Mar-17	1 25-Apr-14
						2	01-Nov-14
						3	01-Jun-15
16	HETC134	Wet Services Engineer	Aurecon SA	Professional Services	01-May-14	30-Apr-17	1 25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
						4	25-Apr-14
						5	25-Apr-14
						6	25-Apr-14
						7	25-Apr-14
						8	01-Mar-15
						9	01-Mar-15
						10	01-Jun-15
17	HETC135	Cost Control and Quantity Surveying	Limco QS, Arbitration & Project Management	Professional Services	01-May-14	30-Apr-17	1 25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
						4	03-Aug-15
						5	01-Mar-15
						6	01-Jun-15
18	HETC136	Cost Control and Quantity Surveying	KDM Quantity Surveyors	Professional Services	01-May-14	30-Apr-17	1 25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
						4	25-Apr-14
						5	01-Mar-15
19	HETC140	Geotechnical Engineer	Jeffares & Green	Professional Services	01-May-14	30-Apr-17	1 14-Jul-14
						2	30-Oct-15
20	HETC141	Acoustic Engineer	Pro Acoustic Consulting Engineers	Professional Services	01-May-14	30-Apr-17	1 25-Apr-14
						2	25-Apr-14
						3	25-Apr-14
						4	30-Jun-15
						5	25-Apr-14
						6	01-Jun-15
21	HETC142	Landscape Architecture	Insite Landscape Architects	Professional Services	01-May-14	30-Apr-17	1 01-Jul-14
						2	01-Jul-14
						3	01-Jul-14
						4	01-Jul-14
						5	01-Jul-14
						6	01-Jun-15
23	HETC153	Infrastructure Delivery Project Manager	AECOM SA	Professional Services	01-May-14	30-Apr-17	1 01-Jul-14
						2	01-Jul-14
						3	01-Sep-14
24	HETC156	Specialist Environmental Building Services	P J Carew Consulting	Professional Services	01-Jun-14	31-May-17	1 01-Jun-14
						2	01-Oct-14
						3	01-Mar-15
						4	01-Jun-15
25	HETC157	Building Contractor 1	Murray & Dickson Construction	Engineering & Construction	01-Sep-14	01-Oct-17	
26	HETC161	Building Contractor 2	Trencon Construction	Engineering & Construction	01-Sep-14	01-Oct-17	
27	HETC162	Building Contractor 3	Qualicon Construction	Engineering & Construction	01-Sep-14	01-Oct-17	
28	HETC167	Environmental Control Officer	Nemai Consulting	Professional Services	01-Sep-14	31-Aug-17	1 06-Oct-14

