

University of Mpumalanga - Handover of Contracts
List of Framework Contracts transferred to UMP

Contract No.	Discipline	Name	Type of Contract	Start date	Final date of issue of an order	Task/Package/ Batch Orders	Task/Package /Batch Order start date	
1	HETC071	MP Architect	Conco Bryan Architects	Professional Services	01-Jan-14	31-Dec-16	1	22-Jan-14
							3	01-May-14
2	HETC075	Construction	Norse Projects	Engineering & Construction	11-Dec-13	10-Dec-16		
3	HETC081	MP Architect	Cohen & Garson	Professional Services	01-Jan-14	31-Dec-16	1	22-Jan-14
							3	01-May-14
							4	01-May-14
							5	01-May-14
4	HETC082	MP Architect	TC Design Group	Professional Services	01-Jan-14	31-Dec-16	1	22-Jan-14
							3	01-May-14
							4	01-May-14
							5	01-Sep-15
5	HETC083	MP Architect	Gapp Architects & Urban Designers	Professional Services	01-Jan-14	31-Dec-16	1	22-Jan-14
6	HETC126	Structural Engineer	SKC Masakhizwe Engineers	Professional Services	01-May-14	30-Apr-17	3	01-Jun-14
							1	25-Apr-14
							2	25-Apr-14
							4	25-Apr-14
7	HETC127	Structural Engineer	Aurecon SA	Professional Services	01-May-14	30-Apr-17	1	25-Apr-14
							2	25-Apr-14
							3	25-Apr-14
8	HETC128	Electrical Engineer	Delta Built Environment Consultants	Professional Services	01-May-14	30-Apr-17	1	25-Apr-14
							2	25-Apr-14
							3	25-Apr-14
							4	25-Jul-15
9	HETC129	Electrical Engineer	PLP Consulting Engineers	Professional Services	01-May-14	30-Apr-17	1	25-Apr-14
							2	25-Apr-14
							3	25-Apr-14
							4	25-Apr-14
							5	25-Apr-14
							6	26-Jun-14
							7	25-Apr-14
							8	25-Sep-14
							9	01-Sep-15
							10	01-Jul-15
							11	01-Nov-15
							12	01-Nov-15
							13	01-Oct-15
							14	16-Sep-15
10	HETC130	Mechanical / Fire Engineer	Aurecon SA	Professional Services	01-May-14	30-Apr-17	1	25-Apr-14
							2	25-Apr-14
							3	25-Apr-14
							4	25-Apr-14
							5	25-Apr-14
							6	25-Apr-14
							7	25-Apr-14
							8	01-Jul-15
							9	01-Jul-15
							10	01-Jul-15
							11	01-Jul-15
							12	01-Jul-15
							13	01-Jul-15
							14	01-Jul-15
11	HETC132	Civils Engineer	SKC Masakhizwe Engineers	Professional Services	01-May-14	30-Apr-17	1	18-Jun-14
							2	18-Jun-14
							3	01-May-15
							4	01-May-15
							5	01-Jul-15
12	HETC133	Civils Engineer	Delta Built Environment Consultants	Professional Services	01-May-14	30-Apr-17	1	25-Apr-14
							2	25-Apr-14
							3	25-Apr-14
							4	25-Apr-14
							5	01-Sep-15
							6	25-Apr-14

Contract No.	Discipline	Name	Type of Contract	Start date	Final date of issue of an order	Task/Package/ Batch Orders	Task/Package /Batch Order start date	
13	HETC137	Wet Services Engineer	Delca Systems	Professional Services	01-May-14	30-Apr-17	1	25-Apr-14
							2	25-Apr-14
							3	25-Apr-14
							4	25-Apr-14
							5	25-Apr-14
							6	25-Apr-14
							7	25-Apr-14
14	HETC138	Cost Control and Quantity Surveying	SBDS Quantity Surveyors	Professional Services	01-May-14	30-Apr-17	1	25-Apr-14
							2	25-Apr-14
							3	25-Apr-14
							4	20-Aug-14
15	HETC139	Cost Control and Quantity Surveying	Siyakha Quantity Surveyors	Professional Services	01-May-14	30-Apr-17	1	25-Apr-14
							2	25-Apr-14
							3	25-Apr-14
							4	25-Apr-14
							5	25-Apr-14
							6	25-Apr-15
16	HETC148	Acoustic Engineer	Pro Acoustic Consulting Engineers	Professional Services	01-May-14	30-Apr-17	1	25-Apr-14
							2	25-Apr-14
							3	25-Apr-14
							4	25-Apr-14
							5	25-Apr-14
							6	01-Sep-15
							7	01-Sep-15
17	HETC149	Geotechnical Engineer	SMEC South Africa	Professional Services	01-May-14	30-Apr-17	1	25-Apr-14
18	HETC150	Landscape Architecture	Insite Landscape Architects	Professional Services	01-May-14	30-Apr-17	1	01-Jul-14
							2	01-Jul-14
							3	01-Jul-14
							4	01-Sep-15
							5	01-Sep-15
							6	01-Sep-15
							7	01-Jul-14
19	HETC151	Land and engineering surveyor	AOC Geomatics	Professional Services	01-May-14	30-Apr-17	1	02-Mar-15
20	HETC152	Traffic Engineering	SMEC South Africa	Professional Services	01-May-14	30-Apr-17	1	01-Nov-14
							2	01-Dec-15
21	HETC154	Infrastructure Delivery Project Manager	Ariya Project Managers	Professional Services	01-May-14	30-Apr-17	1	01-Jul-14
							2	01-Jul-14
							3	01-Jul-14
							4	15-Jul-15
22	HETC155	Specialist Environmental Building Services	P J Carew Consulting	Professional Services	01-Jun-14	31-May-17	1	01-Jun-14
							2	01-Oct-14
							3	01-Mar-15
							4	01-Jun-15
23	HETC158	Building Contractor 1	Trencon Construction	Engineering & Construction	01-Sep-14	01-Oct-17		
24	HETC163	Building Contractor 2	Norse Projects	Engineering & Construction	01-Sep-14	01-Oct-17		
25	HETC166	Environmental Control Officer	Nemai Consulting	Professional Services	01-Sep-14	31-Aug-17	1	01-Dec-14
26	HETC168	Occupational Health & Safety	Ashreq Environmental & Occupational Hygiene Consultants	Professional Services	01-Sep-14	31-Aug-17		
27	HETC195	MV Electrical distribution	Electro Systems	Engineering & Construction	03-Jun-15	02-Jun-18		
28	HETC204	Classroom & Office furniture	Office Furniture Direct National	Supply	02-Dec-15	31-Aug-17	1	24-Nov-15
29	HETC205	Residence furniture	Office Furniture Direct National	Supply	02-Dec-15	31-Aug-17	1	24-Nov-15
30	HETC206	Chairs & soft seating	Office Furniture Direct National	Supply	02-Dec-15	31-Aug-17	1	24-Nov-15
31	HETC207	Chairs & soft seating	Ditulo Office	Supply	10-Dec-15	31-Aug-17	1	04-Feb-16
32	HETC209	Audio Visual Equipment	Vox Telecommunications	Supply	Dec-15	Dec-18	1	11-Dec-15
							2	11-Dec-15
							3	11-Dec-15
							4	11-Dec-15
							5	11-Dec-15
							6	11-Dec-15
							7	11-Dec-15
							8	11-Dec-15

Contract No.	Discipline	Name	Type of Contract	Start date	Final date of issue of an order	Task/Package/ Batch Orders	Task/Package /Batch Order start date
						9	11-Dec-15
						10	11-Dec-15
						11	11-Dec-15
						12	11-Dec-15